BARANGAY DAMORTIS

BARANGAY DAMORTIS ANNUAL PROCUREMENT PLAN(APP) - CY 2025
MUNICIPALITY OF SANTO TOMAS

Estimated Remarks
Mode of Schedule for Each Procurement Activit i
Code Procurement PMO/ y Budget ( Php) ‘B’.'e‘f
Description)
PPA Program End- Procurement Advertisements/ Submission/ Notice of Contract Source of of L
Program/Activity/
Activity User Posting of 1B/ Opening of Award Signing Funds Total MOOE CO Project
REI Bids
1000 |. GENERAL PUBLIC
SERVICES SECTOR
1000-004 Malntengnce and other
Operating Expenses
1000-004-003 Office Supplies Expenses | Barangay Council |Alternative method| ~ Feb 5, 2025 Feb 8, 2025 Feb 10, 2025 Feb 13, 2025 Gen Fund 45,000.00 45,000.00 S;gﬁ::g‘;';j
1000-007 Other MOOE
. . . Barangay Uniform
1000-007-001 Purchase of Uniform Barangay Council |Alternative method Feb 5, 2025 Feb 8, 2025 Feb 10, 2025 Feb 13, 2025 Gen Fund 25,000.00 25,000.00 purchased
. . . Jet Matic Pump
Purchase of Jet Matic Pump | Barangay Council |Alternative method Jan 8, 2025 Jan 11, 2025 Jan 13, 2025 Jan 16, 2025 Gen Fund 30,000.00 30,000.00 purchased
Purchase of Laptop Barangay Council | Alternative method|  Jan 8, 2025 Jan 11, 2025 Jan 13, 2025 Jan 16, 2025 Gen Fund 35,000.00 35,000.00 lp‘:rr"cth';’;‘:(‘j’p
Disaster Risk Reduction
Management Services
Purchase of PPE's and Other various PPE's and
1000-009-001-3 DRRM Supplies Health Worker [Alternative method July 1, 2025 July 4, 2025 July 7, 2025 July 10, 2025 5%-BDRRMF 25,000.00 25,000.00 DRRM supplies
PP purchased
1000-009-001-5 Purchase of Medical Kit Barangay Council |Alternative method July 14, 2025 July 17, 2025 July 19, 2025 July 21, 2025 5%-BDRRMF 20,000.00 20,000.00 ?;gfi:g
Purchase of Goods and goods and
- Barangay Council |Alternative method AS NEED ARISES 5%-BDRRMF 28,724.97 28,724.97 supplies
Supplies
purchased
Disaster Response
. all families
1000-009-002-1 | Purchase of Relief Goodsto | o ooy councit | EMer9eny AS NEED ARISES 5%-BDRRMF 80,882.13 80,882.13 provided with relief
Disaster Purchase
goods
Aid to GAD
1000-010-004 Purchase of goods for BHW/BNS  |Alternative method|  July 1, 2025 July 4, 2025 July 7, 2025 July 10, 2025 5% GAD 25,000.00 25,000.00 various goods
supplemental/dry ration purchased
Purchase of PPE's and various vitamins
1000-010-005 Vitamis Barangay Council |Alternative method July 14, 2025 July 17, 2025 July 19, 2025 July 21, 2025 5% GAD 20,000.00 20,000.00 and PPE's
provided
1000-010-006 | Provision/distribution of free |\, cpairman |Alternative method|  August 4, 2025 August 7, 2025 August 9, 2025 | August 12, 2025 5% GAD 30,000.00 30,000.00 free medicines
medicines distributed
Provision of Medical Supplies medical supplies
pp Barangay Council |Alternative method| August 4, 2025 August 7, 2025 August 9, 2025 August 12, 2025 5% GAD 25,000.00 25,000.00 and materials

and Materials

purchased

Aid to Katarungang
Pambarangay




Purchase of Supplies and

Peace&Order

supplies/materials

1000-011 . . Alternative Method Sept 6, 2025 Sept 9, 2025 Sept 10, 2025 Sept 13, 2025 Gen. Fund 20,000.00 20,000.00 .
materials Chairman provided
Aid to BPOPS
3000-6-1 Purchase of Reflectorized Peace&Order |\ hative Method|  Jan 8, 2025 Jan 11, 2025 Jan 13, 2025 Jan 16, 2025 Gen Fund 10,000.00 10,000.00 Reflectorized Vest
Vest and Hats Chairman Purchased
1.SOCIAL SERVICES
SECTOR
3000-001 Aid to Child Protection
Provision of Funds for various supplies
3000-001-001 Supplies and Materials for DCW Alternative Method July 14, 2025 July 17, 2025 July 19, 2025 July 21, 2025 Gen. Fund 10,000.00 10,000.00 and materials
BIRC provided
Provision of Supplies and various supplies,
. PP . DCW Alternative Method July 14, 2025 July 17, 2025 July 19, 2025 July 21, 2025 Gen. Fund 17,646.12 17,646.12 materials and
Materials for DayCare children . .
equipmen provided
Aid to Person With
3000-002 Disability
3000-002-001 Purchase of Food Packs | PWD President |Alternative method|  Sept.2, 2025 Sept.5, 2025 Sept.6, 2025 Sept.9, 2025 Gen Fund 38,921.42 38,921.42 f‘:)"rgvﬁ’jgzs
3000-003 Aid to Senior Citizen
3000-003-001 Provision of Food packs SC President  |Alternative method| ~ Oct.1,2025 Oct.4,2025 Oct.7,2025 Oct.8,2025 Gen Fund 33,921.42 33,921.42 f‘:ﬁgv‘?jgss
3000-004 Aid to BESWM
3000-004-001 ESIab"Shmg;‘;gf Garbage | gac CHAIRMAN |Alternative method|  Feb 5, 2025 Feb 8, 2025 Feb 10, 2025 Feb 13, 2025 Gen. Fund 30,000.00 30,000.00 MRF established
Aid to Nutrition
Establishment of Barangay . . Barangay Nursery
Barangay Council |Alternative method Oct 1, 2025 Oct 4, 2025 Oct 5, 2025 Oct 8, 2025 Gen. Fund 25,000.00 25,000.00 .
Nursery established
Distribution of Plantin Planting Materials
3000-004-001 . . 9 BHW/BNS Alternative method Oct 1, 2025 Oct 4, 2025 Oct 5, 2025 Oct 8, 2025 Gen. Fund 10,000.00 10,000.00 distributed to
Materials to constituents )
constituents
5 solar lights
3000-007 Installation of Solar Lights | Punong Barangay | Public Bidding Feb 3, 2025 Feb 24, 2025 Feb 27, 2025 March 3, 2025 20% -BDF 250,000.00 250,000.00 | purchased and
installed
R water system
3000-008 Improvement of Water System| BAC CHAIRMAN Public Bidding Sept.3, 2025 Sept.6, 2025 Sept.8, 2025 Sept.11, 2025 20% -BDF 87,922.40 87,922.40 improved
Improvement of Multi Purpose | g\~ oz |rMAN |Alternative method|  Feb 3, 2025 Feb 6, 2025 Feb 10, 2025 Feb 13, 2025 20% -BDF 50,000.00 50,000.00 | Daycare center
Day Care Center improved
Economic services
Construction of Line Canal- Line Canal
8000-001 Sector 2 BAC CHAIRMAN [Alternative method Mar 3, 2025 Mar 6, 2025 Mar 10, 2025 Mar 11, 2025 20% -BDF 50,000.00 50,000.00 constructed at
Sector 2
Concreting of Pathway - Pathway concrete
8000-002 9 Y BAC CHAIRMAN Public Bidding Oct.3,2025 Oct.22,2025 Oct.28,2025 0ct.29,2025 20% -BDF 300,000.00 300,000.00 |paved- Sector 1, 4,
Sector 1, 4,5 and 6
5and 6
Concreting of Barangay Road- Barangay Road
gSector 7 gay BAC CHAIRMAN Public Bidding Oct.3,2025 Oct.22,2025 Oct.28,2025 Oct.29,2025 20% -BDF 75,000.00 - 75,000.00 | concrete paved at
sector 7
Sideslope
Riprapping of SideSlope | g~ ~pAiRMAN | Public Bidding Oct.3,2025 Oct.22,2025 Oct.28,2025 Oct.29,2025 20% -BDF 150,000.00 150,000.00 Protection

Protection- Sector 3 and 5

riprapped at Sector
3snd5




Line Canal
8000-004 Declogging/rehabilitaion of | o~ 4 |rmAN |Alternative method| — Mar 3, 2025 Mar 6, 2025 Mar 10, 2025 Mar 11, 2025 20% -BDF 50,000.00 50,000.00 | declogged and
Line Canal at Sector 2 rehabilitated at
sector 2
TOTAL 1,598,018.46 | 585,096.06 1,012,922.40
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